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REPORT OF UNPROGRAMMED
STATE HIGHWAY OPERATON AND PROTECTION PROGRAM (SHOPP) PROJECTS

WITH PROJECT DEVELOPMENT UNDERWAY OR COMPLETED

The Commission, at their May 2000 meeting, expressed a desire to see a listing of SHOPP projects
which are not currently programmed, but which the Department has initiated project development work.
The Commission expressed this desire in order to gain an understanding of the longer-term capital
impacts of on-going project development work and to review projects that would be amended into the
SHOPP prior to being asked to make an allocation for those projects.

There are actually two lists that the Department has used to authorize project development work under
its SHOPP management authority.  The first list, which was published in the 1998 SHOPP, the 1998
midcycle SHOPP, and the recently adopted 2000 SHOPP, is the Long Lead Project list.  This list
contains SHOPP projects that cannot be delivered within the maximum four-year timeframe of a
SHOPP, generally due to extensive environmental work.  All the Long Lead projects, like all
programmed SHOPP projects, have a completed Project Study Report (PSR) and an approved Work
Program.  The Department has committed that when Long Lead projects can be programmed for
construction in a SHOPP document, they will be so programmed.  The 2000 SHOPP presented to the
Commission in May 2000 contains 44 Long Lead projects with an estimated capital cost of $527 million
as shown in Exhibit F and attached as part of this Item.

Additionally, the Department has been developing a “Forebay” list of projects that could be delivered in
the near future.  This list is in response to the 2000 Fund Estimate adopted by the Commission in August
1999, which includes a Contingency for Delivery Shortfall and defines expenditures for SHOPP/TOPS.
The Department, through the Legislative budget process, was allocated resources to develop projects for
contingency funding should the Delivery Shortfall resources become available. The Forebay list is
attached, Exhibit Z, and contains those projects that the Department has or is developing in response to
that contingency.  The list contains 61 projects, with an estimated capital cost of almost $540 million,
which are at various phases of development (with over $300 million ready to list).  All these projects
have PSRs and will be amended into the SHOPP, consistent with the policies and priorities in the 10-
Year SHOPP Plan, for allocation as contingency funds are available.

The Department will consolidate these 2 lists into a single list for inclusion into the SHOPP or Midcycle
submitted to the Commission annually for approval.
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Exhibit F

2000 SHOPP
Long-Lead Time Projects

(State Dollars in Thousands)
Route Prog. FY. PPNO.

County Post Mile Location, Description Cost EA. No.

I

Calaveras 26 In Valley Springs 04/05 7498
0.3/3.0 Pavement Rehabilitation 26,300 2A420K

Del Norte 101 Near Klamath 05/06 0002F
15.0/15.6 Stabilize Roadway 47,654 324700

Fresno 180 Near Mendota 05/06 1875
24.6/27.3 AC Overlay/Widen Shoulders 10,729 42050K

Humboldt 36 Near Carlota 05/06 0017G
5.8/7.6 Widen Shoulders 3,145 3233OK

Humboldt 101 Near Arcata 04/05 0073N
89.2/89.7 Bridge Scour 19,737 2961OK

Inyo 395 Near Little Lake 05/06 0399
0.0/11.8 Dig Outs, Crack Seal, AC Overlay 13,986 2955OK

Inyo 395 Near Bishop 04/05 0365
112.9/115.0 Widening, Dig Outs, AC Overlay 2,820 273100

Inyo 395 Near Bishop 05/06 0305
117.9/R122.4 Recycle, Widen Shldrs., AC Overlay 7,460 258000

Kern 14 Near Cantil TBD 0357
35.5/37.1 Raise Gr., AC Overlay, Widening 10,120 43020K

Kern 43 Near Bakersfield 04/05 3322
0.1/9.2 AC Overlay & Widen Shoulders 12,382 4212OK

Kern 46 Near Wasco 05/06 3384
32.5/37.5 AC Overlay & Widen 7,945 338300

Kern 166 Near Mettler 05/06 3700
9/24.6 AC Overlay & Widen Shoulders 14,010 32210K

Kern 178 Near Lake Isabella 05/06 3830
52.6/57 AC Overlay & Widen Shoulders 3,853 39710K
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Exhibit F

2000 SHOPP
Long-Lead Time Projects

(State Dollars in Thousands)
Route Prog. FY. PPNO.

County Post Mile Location, Description Cost EA. No.

II

Kern Near Tehachapi 05/06 3095
Construct New Maintenance Station 5,200 39680K

Kings 33 South Kings County 05/06 4203
0.0/7.8 AC Overlay & Widen Shoulders 6,054 43050K

Kings 41 Near Kettlemen City 05/06 4248
11.5/20.1 AC Overlay & Widen Shoulder 10,673 41590K

Kings 41 Lemoore 05/06 4275
R42.1/R44.7 AC Overlay & Widen Shoulders 6,700 41600K

Madera 145 Near Madera 05/06 5458
R0.9/R6.75 AC Overlay & Widen Shoulders 8,777 41610K

Madera 145 In & Near Madera 04/05 5470
12.3/25.5 AC Overlay & Widen Shoulders 9,800 33610K

Merced 140 In Merced 4/5 5643
Bradley Bridge Replacement 16,000 3A660K

Mendocino 101 Near Ukiah 04/05 0085Q
9.2/21.1 Roadway Rehabilitation 34,320 362901

Mendocino 128 Various Locations 04/05 0200
0.0/50.1 Culvert Rehabilitation 4,175 37810K

Mono 395 Near Tom’s Place 04/05 0335
0.0/9.9 AC Overlay, Shoulder Widening 10,322 269000

Mono Near Lee Vining 04/05 0316
Const. New Maintenance Station 5,362 263500

Orange 74 San Juan Capistrano 05/06 4227
13.3/16.3 Rehabilitate Roadway 8,728 043200
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Exhibit F

2000 SHOPP
Long-Lead Time Projects

(State Dollars in Thousands)
Route Prog. FY. PPNO.

County Post Mile Location, Description Cost EA. No.

III

Placer 267 Near Tahoe City 05/06 5701
Rehabilitate Roadway 20,500 1A770K

Plumas 70 Near Keddie 05/06 3066
Bridge Rehabilitation 8,000 373100

Plumas 70 Spring Garden 05/06 5300
51.2/51.9 Bridge Rehabilitation 5,000 30880K

San Bernardino 62 Near Earp at Arizona border 04/05 0227F
142.3/R142.9 Bridge Scour 10,982 378700

San Joaquin 26 Near Escalon 04/05 7486
15/3/15.9 Realign Existing Curve 1,500 49900K

San Joaquin 88 Near Stockton 04/05 7546
5.1/12.3 Rehabilitate Roadway, Replace Structures 10,400 279200

& Widen Shoulders

San Luis Obispo 1 Near San Louis Obispo 04/05 1300
18.1/23.0 Construct Median Barrier 7,160 0A130K

San Luis Obispo 33 Near Cuyama & Carpinteria 04/05 0440
(Santa Barbara) 0.0/5.0 Realign Horizontal Curves 10,500 0A400K

 (0.0/8.2)

San Luis Obispo 46 Near Cholame 05/06 4537
56.5/58 Extend E. Bound Truck Climbing Lane 3,171 45370K

Santa Barbara 101 In and Near Santa Barbara 04/05 4806
0/13.5 Ramp Metering and CMS Signs 2,500 48060K

Santa Barbara 101 Near Gaviota 03/04 0201
39.6/40 Realign S. Bound Lanes into Existing 4,900 40260K

Median & Bypass Bridge
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2000 SHOPP
Long-Lead Time Projects

(State Dollars in Thousands)
Route Prog. FY. PPNO.

County Post Mile Location, Description Cost EA. No.

IV

Shasta 89,299 Near Burney 04/05 0157C
26.6/30.4, 79.6 Repair Structure 39,000 325600

Shasta 299 Bella Vista/Ingot 05/06 3017
30.3/40.7 Repair Structure 17,411 3607OK

Shasta 299 Burney/Fall River 05/06 6875
76.2/91.4 Repair Structure 37,000 3105OK

Solano 113 Near Dixon 04/05 8592
9.6 Pavement Rehabilitation 12,300 OT11OK

Tehama 32 Near Forrest Ranch 05/06 8210
00/R24.9 Repair Structure 14,650 3542OK

Tulare 198 Visalia 04/05 6534
R15.1/R18.9 AC Overlay and Widen 7,000 3392OK

Ventura 118 Somis 04/05 1231P
10.9/11.0 Route 34 to Donlon Road 2836 105960

District 10 various Various Maintenance Stations 05/06 1950
 Hazardous Materials 6,000 0E910K

(Alp, Ama, Cal, Tuo, Sta, SJ, Mer, Mpa)
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UNPROGRAMMED PROJECTS BEING DEVELOPED - FOREBAY

Total
Capital Target

Program Estimate Support
Dist Co Route Post miles EA Code ($ x 1000) ($ x 1000) Location/Description

1 DN&HUM 101,255 26.8/31.5 398201 120 3,400$      $327 RTS 101, AND 255-MICRO SURFACE

2 Sha 5 23.3/28.8 367401 120 6,000$      $472 N OF UNION SCHOOL RD OC TO PIT RVR BR OH.-CAPM AC

2 Sha 44 0.0/7.5 359801 120 7,650$      $627 IN & NR REDDING FM RT 5 TO E OF COW CK BR-CAPM AC 

2 Sha 44 43.2/65.3 367501 120 6,290$      $374 E OF VIOLA TO W OF PLUM VALLEY RD-CAPM AC

2 Sha 299 60/70 372301 120 4,221$      $337 MONTGOMERY CR FR BIG BEND RD TO E OF HATCHET MTN SUMMIT-CAPM ASPHALT 
RUBBER OVERLAY

2 Sis 5,89 2.7/R11.4 364301 120 19,468$    $1972 NR DUNSMUIR & MT SHASTA-AC OVERLAY

2 var var var 370401 310 3,410$      $337 PLACE RECESSED PAVEMENT MARKERS

3 Gle 162 37.6/76.3 1A8101 120 7,736$      $1051 FEDERAL HIGHWAY 7 TO NORTH JCT SR 45-AC OVERLAY

3 Nev 80 17.1/23.6 3A21U1 120 96,000$    $ IN TRUCKEE FROM FIBREBOARD UC TO TRUCKEE RIVER BRIDGE 

3 Pla 80 14.3/33.3 0A6001 120 30,917$    $4482 Near Gold Run-FR RT 80/193 SEP TO  W GOLD RUN-AC Overlay

3 Sac 50 var 2A8000 310 407$         $305 E WATT AVE & AT SAWMILL RD & SLY PARK RD IN ED CO-PLACE 2 CMS & UPGRADE HWY 
AD RADIO

3 Sac 99 17.6/21.6 0A7811 120 10,800$    $1854 In SAC-MACK RD OC TO MLK JR BLVD OC-ROADWAY REHAB

4 Ala 580 13.8/29.9 kp 262500 020 3,347$      $1201 LIVERMORE, W OF GREENVILLE RD UC TO E OF HOPYARD-UPGRADE CABLE MEDIAN 
BARRIER TO CONCRETE 

4 Ala 880 2.3/15.3 0C7011 120 30,807$    $ FR 880/262 SEPARATION TO S TENNYSON ROAD OC-AC SURFACING & PCC SLAB 
REPLACEMENT

4 Ala 880 15.3/27.6 0C7021 120 30,525$    $ S OF TENNYSON TO HIGH ST-AC RESURFACING

4 Ala 15012K 310 9,325$      $337 IN CITY OF OAKLAND-PROCURE AND INSTALL TMC

4 Nap 29 37.4/39.6 134960 120 7,460$      $3580 WAPOO AVE TO N TUBBS LN -ROADWAY REHABILITATION

4 var var var 15193K 310 7,300$      $1390 IMPROVE & UPGRADE DETECTOR STATIONS

5 Mon 101 73.1/82.6 487001 120 4,157$      $865 N GONZALES OC TO GOULD RD-AC OVERLAY

5 Mon 101 49.7/59.4 487101 120 3,986$      $677 LAGOMARSINO AVE TO S OF ARROYO SECO RD OC-AC OVLY

5 Mon 101 R9.7/R22 487201 120 3,990$      $793 NORTH BRADLEY UC TO OF SAN ARDO UC-AC OVERLAY

5 Mon 101 16.9/41.4 487301 120 10,800$    $695 S OF LOS LOBOS OC TO SALINAS RIVER BRIDGE-PANEL REPLACEMENT AND GRINDING

6 Ker 5 R15.8/62.6 448601 120 19,702$    $1713 RTE 5/99 SEP TO LERDO HWY OC-CRACK SEAT & OVERLAY

6 Ker 99 R50.2/R54 422001 120 2,144$      $ S OF ELMO HWY OC TO S OF WOOLLOMES AVE OC-CRACK SEAT & OVERLAY NB LANES

6 Ker 5,99 var 421001 120 6,800$      $2032 NEAR LEBEC FROM LOS ANGLES COUNTY LINE TO N OF POSO CREEK-REHABILITATE 
RAMPS

June 1, 2000
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UNPROGRAMMED PROJECTS BEING DEVELOPED - FOREBAY

Total
Capital Target

Program Estimate Support
Dist Co Route Post miles EA Code ($ x 1000) ($ x 1000) Location/Description

6 Tul 65 0.0/3.2 447901 120 1,700$      $ KERN CO LINE TO AVE 24-AC OVERLAY (CAPM)

6 Tul 99 0.0/25 444601 120 6,900$      $333 TULARE CO LINE RD OC TO ELK BAYOU OC- AC OVERLAY

6 Tul & Kin 43 9.5/22.7 420801 120 3,442$      $ NEAR ANGIOLA FROM DEER CREEK TO RTE 137-AC OVERLAY

7 LA 5 28.7/47.8 202501 120 5,767$      $1191 VERDUGO AVE.UC TO CALGROVE BLVD. UC-REPLACE BROKEN SLABS 

7 LA 5 23.6/28.7 203301 120 3,976$      $323 GLENDALE BLVD. TO PROVIDENCIA AVE. -PLACE RUBBERIZE AC SEAL COAT

7 LA 10 31.3/42.4 202401 120 7,692$      $661 IN BWP/POM, RTE 605 TO RTE 57-GRIND & REPLACE PCC PAVEMENT/SLABS 

7 LA 101 0.3/4.9 141301 340 2,350$      $651 IN LA, N JCTE RTE 170 TO N WOODLAKE AV -LA TMC-LIGHTING & SIGN ILLUM TO MULT 
CIRC

7 LA 101 27.1/32.0 202601 120 9,063$      $545 S. VALLEY CIRCLE OC TO N. LOST HILLS RD OC-REPLACE & GRIND PCC PAVEMENT

7 LA 101 0.0/27.1 201101 120 18,546$    $1000 RTE 5/NB OFF VALLEY CIRCLE-GRIND REPL PCC & SEAL COAT 

7 LA 118 8.1/9.9 141201 340 3,231$      $788 IN LA FR RUFFNER AV/W SEPULVEDA BL & LA-405: 36.7/47.8-LIGHTING & SIGN ILLUM TO 
MULT CIRC

7 LA 134 0.0/13.3 199701 120 6,514$      $674 IN LA, BRB, GNDL & PAS FR. RIV DR UC TO RTE 210/710 SEP-REPLACE CONCRETE SLAB & 
GRINDING

7 LA 213 3.4/7.0 184401 120 2,151$      $402 IN LA/TOR, FR AVENIDA APRENDA/ SEPULVEDA BLVD-PAVEMENT REHAB

7 Ven 118 24.3/33.0 202801 120 2,972$      $334 W 1ST ST OC TO  VEN/LA CNTY LINE-RUBBERIZED SEAL COAT

8 Riv 10 10.4 459601 310 288$         $ BEAUMONT, E RT 10/60 & RTE 79 IC (WB)-INSTALL CM SIGN

8 Riv 15 48/48.5 450001 310 70$           $746 LA CO LINE TO E RIV CO LN-INST CMS SIGN & CCTV CAMERAS

8 Riv 91 0.0/7.7 452901 310 185$         $ ORANGE CO LINE TO E JCT RTE 15 -UPGRADE CCTV SYSTEM

8 Riv 91 7.4/11.4 449911 310 552$         $982 RT 15/91 SEP TO E MAGNOLIA AVE-INSTALL CCTV, VDS & RMS 

8 Riv 91 7.4/21.6 4353U0 310 13,800$    $739 RT 15/91 SEP IN CORONA TO RTE 60/91/215 SEP IN RIVERSIDE-INSTALL & CONNECT 
CCTV, VDS & RMS

8 SBd 18 96.4/97.5 445400 120 1,208$      $1072 VICTORVILLE, RTE 15 TO CUHUENGA RD-REHAB PAVEMENT 

8 SBd 62 6.9/9.0 484401 120 1,156$      $417 N INDIAN AV TO SBD CO L SBD-62 RIV CO L TO HESS BLVD-PAVEMENT REHAB (CAP-M)

8 SBd 210 206230 310 7,400$      $28 LACL, E ETIWANDA AVE &  W KNOX AVE TO E SIERRA- TOS 

8 SBd 15 & 60 0/10 450001 310 2,289$      $746 LA CO LINE TO E RIV CO LN-INST CMS SIGN & CCTV CAMERAS

8 SBd var var 49390K 310 4,500$      $1063 HESPERIA, VICTORVILLE, BARSTOW ON 15, 1 EACH ON RTES 40 & 58-INSTALL 10 CMS         
& 2 ESU

10 Mer 165 0.0/11.7 382201 120 15,620$    $3436 NEAR LOS BANOS FROM RTE 5 TO HENRY MILLER RD - REHABILITATE THE EXISTING

11 Imp 8 R10.3/R40.9 237201 120 13,500$    $610 RTE 8/98 JCT TO RTE 8/111 SEP-PAVEMENT REHABILITATION

11 Imp 111 R7.2/T8.3 217801 120 1,776$      $145 NEAR CALEXICO,S CHICK RD/N ROSS RD-PAVEMENT REHAB

June 1, 2000
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UNPROGRAMMED PROJECTS BEING DEVELOPED - FOREBAY

Total
Capital Target

Program Estimate Support
Dist Co Route Post miles EA Code ($ x 1000) ($ x 1000) Location/Description

11 SD 8 10.5/R21.8 229111 120 13,679$    $1883 IN LA MESA & EL CAJON W FLETCHER PKWY OC -SLAB REPLACEMENT/PAVEMENT 
GRINDING

11 SD 15 M12/M19.5 237901 310 2,970$      $373 AT SAN DIEGO TMC -REPLACE REVERSIBLE/MANAGED LANE

11 SD 805 8.5/17.6 076301 120 7,500$      $398 IN CHULA VISTA, NATIONAL CITY & SAN DIEGO- SWEETWATER RIV BR-GRIND PCC 
PAVEMENT/SLAB REPLACEMENT

11 SD 905 2.8/3.6 236701 120 1,173$      $179 ORO VISTA RD TO E BEYER BLVD UC-PAVEMENT REHAB

11 SD var var 064611 310 4,530$      $343 CONST FIBER OPTIC CCTV SYSTEM

11 SD 237911 310 1,128$      $336 AT SAN DIEGO TMC -UPGRADE  VIDEO SURVEILLANCE DATA

12 Ora 5 30.2/33.2 0A790K 310 500$         $ IN SANTA ANA TUSTIN 5/55 IC 5/57/22 IC-INSTALL SINGLE MODE FIBRE & COMMM

12 Ora 90 5/8.1 0296A1 120 6,745$      $2022 IN LA HABRA/BREA/YORBA LINDA,BCH/ROSE DR-PAVEMENT REHAB

12 Ora 405 8.7/9.7 0695U1 310 14,944$    $ RTE 405/55 IC TO BRISTOL ST -N HOV CONN BRAID CONN & NEW RAMPS

12 Ora 405 0.3/11.3 097701 120 14,836$    $3265 IRVINE, JCT 405/5 TO HARBOR BLVD U/C COSTA MESA-GRIND ALL LANES ON BOTH 
DIRECTION

TOTAL 537,895$  51,102$   

June 1, 2000


